



2025 Traffic & Street Closure Plan

Updated March 31, 2025

NASCAR CHICAGO

STREET RACE

NASCAR VILLAGE AT BUTLER FIELD
Open to the general public

NORTH ENTRY

SECURITY ENTRANCE

FAN PLAZA
Open to all Ticketholders

LIQUID DEATH
TURN 12 CLUB

FOUNTAIN CLUB

JACK DANIEL'S
TURN 1 CLUB

LAKEFRONT CLUB
LAKEFRONT PREMIER SEATING

BALBO PREMIER RESERVED

FOUNTAIN CLUB PREMIER RESERVED

TURN 12 PREMIER RESERVED

FRONTSTRETCH PREMIER RESERVED

TURN 1 PREMIER RESERVED

BUSCH LIGHT SUMMER MUSIC SERIES STAGE

E. Jackson Dr.

E. Balbo Dr.

CONGRESS RESERVED

TURN 8 RESERVED

E. Congress Plaza Dr.

MICHIGAN RESERVED

S. Michigan Ave.

HARBOR SUITES

DuSable Lake Shore Dr.

S. Columbus Dr.

SOUTH ENTRY

MAP KEY

- GREEN: GROUNDS PASS TRACKSIDE VIEWING
- RED: BENCH RESERVED SEATING
- BLUE: PREMIER RESERVED SEATING
- NAVY: HOSPITALITY
- YELLOW: PIT ROAD

*SUBJECT TO CHANGE

REDUCED BUILD SCHEDULE

- **Faster Park Build**
 - Total build time: **25 days**
 - **42% reduction** from 2023 (down from **43 days in 2023** and **38 days in 2024**)
 - **E. Ida B. Wells Dr.** open **20 days longer**
- **NASCAR Activity in the Park Starts Later**
 - First activity **16 days before the event** (**10 days later** than 2024)
- **Shorter Street Impacts For Course Build**
 - **Total traffic impact : 18 days**
 - **28% reduction** from 2023 (7 days less than 2023 and 1 day less than 2024)
 - **Michigan Ave. (Ida B. Wells Dr. to Jackson Dr.)** impact reduced by **5 days**
- **More streamlined schedule, less disruption, and improved access for residents & businesses**

SUMMARY OF ROAD IMPACTS

Full Street Closure Summary	Between	Date closed	Time closed	Date opened	Time opened
Balbo Dr. EB/WB	Columbus Dr. / S. DuSable Lake Shore Dr.	Thursday, June 19	12:01 AM	Monday, July 14	11:59 PM
Ida B. Wells Dr. EB/WB	Michigan Ave. / Columbus Dr.	Monday, June 23	12:01 AM	Friday, July 11	11:59 PM
Jackson Dr. EB/WB	Michigan Ave. / Columbus Dr.	Thursday, June 26	10:00 PM	Thursday, July 10	10:00 PM
Balbo Dr. EB/WB	Michigan Ave. / Columbus Dr.	Friday, June 27	12:01 AM	Friday, July 11	6:00 AM
Congress Plaza Dr. NB/SB	Entire Circle	Saturday, June 28	10:00 PM	Wednesday, July 9	8:00 PM
Jackson Dr. EB/WB	Columbus Dr. / S. DuSable Lake Shore Dr.	Monday, June 30	12:01 AM	Tuesday, July 8	10:00 PM
Monroe St.	Columbus Dr. / S. DuSable Lake Shore Dr.	Monday, June 30	12:01 AM	Tuesday, July 8	11:59 PM
Columbus Dr. NB/SB	Roosevelt Rd. / Jackson Dr.	Monday, June 30	12:01 AM	Friday, July 11	11:59 PM
Roosevelt Rd. WB/EB	Indiana Ave. / Michigan Ave.	Wednesday, July 2	10:00 PM	Tuesday, July 8	6:00 AM
Indiana Ave. NB	Roosevelt Rd. / 13th St.	Wednesday, July 2	10:00 PM	Tuesday, July 8	6:00 AM
Roosevelt Rd. WB/EB	DuSable Lake Shore Dr. / Indiana Ave.	Wednesday, July 2	10:00 PM	Tuesday, July 8	11:59 PM
Monroe St.	Michigan Ave. / Columbus Dr.	Thursday, July 3	12:01 AM	Tuesday, July 8	6:00 AM
Columbus Dr. NB/SB	Monroe St. / Jackson Dr.	Thursday, July 3	12:01 AM	Tuesday, July 8	6:00 AM
DuSable Lake Shore Dr. SB	McFetridge Dr. / Randolph St.	Thursday, July 3	12:01 AM	Tuesday, July 8	11:59 PM
DuSable Lake Shore Dr. NB	McFetridge Dr. / Randolph St.	Thursday, July 3	10:00 PM	Monday, July 7	6:00 AM
Michigan Ave. NB/SB	Roosevelt Rd. / Monroe St.	Thursday, July 3	10:00 PM	Monday, July 7	10:00 AM

LOCAL ACCESS ONLY SCHEDULE

Local Access Only	Between	Date closed	Time closed	Date opened	Time opened
Michigan Ave. SB	Monroe St. / Adams St.	Thursday, July 3	10:00 PM	Monday, July 7	10:00 AM
Michigan Ave. NB	Roosevelt Rd. / Balbo Dr.	Thursday, July 3	10:00 PM	Monday, July 7	12:00 PM
11th St.	Wabash Ave. / Michigan Ave.	Thursday, July 3	10:00 PM	Monday, July 7	12:00 PM
9th St.	Wabash Ave. / Michigan Ave.	Thursday, July 3	10:00 PM	Monday, July 7	12:00 PM
8th St.	Wabash Ave. / Michigan Ave.	Thursday, July 3	10:00 PM	Monday, July 7	12:00 PM
Balbo Dr.	Wabash Ave. / Michigan Ave.	Thursday, July 3	10:00 PM	Monday, July 7	12:00 PM
Harrison St.	Wabash Ave. / Michigan Ave.	Thursday, July 3	10:00 PM	Monday, July 7	12:00 PM
Ida B. Wells Dr.	Wabash Ave. / Michigan Ave.	Thursday, July 3	10:00 PM	Monday, July 7	12:00 PM
Van Buren St.	Wabash Ave. / Michigan Ave.	Thursday, July 3	10:00 PM	Monday, July 7	12:00 PM
Jackson Dr.	Wabash Ave. / Michigan Ave.	Thursday, July 3	10:00 PM	Monday, July 7	12:00 PM
Monroe St.	Wabash Ave. / Michigan Ave.	Thursday, July 3	10:00 PM	Monday, July 7	12:00 PM
Indiana Ave. SB	Roosevelt Rd. / 13th St.	Thursday, July 3	10:00 PM	Tuesday, July 8	6:00 AM
Indiana Ave. NB	13th St. / 16th St.	Thursday, July 3	10:00 PM	Tuesday, July 8	6:00 AM
Michigan Ave. NB	Roosevelt Rd. / 16th St.	Thursday, July 3	10:00 PM	Tuesday, July 8	6:00 AM

SUMMARY OF SIDEWALK IMPACT

Full Sidewalk Closure Summary	Between	Date closed	Time closed	Date opened	Time opened
Balbo Dr. - E	Michigan Ave. / Columbus Dr.	Thursday, June 19	12:01 AM	Monday, July 14	5:00 PM
Columbus Dr. - N	Jackson Dr. / Balbo Dr.	Friday, June 20	12:01 AM	Monday, July 14	5:00 PM
Ida B. Wells Dr. - E/W	Michigan Ave. / Columbus Dr.	Monday, June 23	12:01 AM	Monday, July 14	5:00 PM
Jackson Dr. - E/W	Michigan Ave. / Columbus Dr.	Thursday, June 26	10:00 PM	Friday, July 11	10:00 PM
Jackson Dr. - E/W	Columbus Dr. / DuSable Lake Shore Dr.	Thursday, June 26	10:00 PM	Tuesday, July 8	8:00 PM
Balbo Dr. - W	Michigan Ave. / Columbus Dr.	Friday, June 27	12:01 AM	Saturday, July 12	12:00 PM
Congress Plaza Dr. - N/S	Entire Drive	Saturday, June 28	10:00 PM	Thursday, July 10	10:00 AM
Columbus Dr. - S	Jackson Dr. / Balbo Dr.	Sunday, June 29	8:00 AM	Monday, July 14	5:00 PM
Columbus Dr. - N/S	Roosevelt Rd. / Jackson Dr.	Monday, June 30	12:01 AM	Sunday, July 13	12:00 PM
Monroe St. - E	Columbus Dr. / DuSable Lake Shore Dr.	Monday, June 30	12:01 AM	Tuesday, July 8	11:59 PM
Monroe St. - E	Columbus Dr. / DuSable Lake Shore Dr.	Monday, June 30	12:01 AM	Tuesday, July 8	11:59 AM
Roosevelt Rd. - E/W	DuSable Lake Shore Dr. / Columbus Dr.	Wednesday, July 2	10:00 PM	Tuesday, July 8	6:00 AM
Columbus Dr. - N/S	Monroe St. / Jackson Dr.	Thursday, July 3	12:01 AM	Tuesday, July 8	6:00 AM
Michigan Ave. - N	Balbo Dr. / Ida B. Wells Dr.	Thursday, July 3	12:01 AM	Monday, July 7	10:00 AM
Michigan Ave. - N	Balbo Dr. / Jackson Dr.	Thursday, July 3	12:01 AM	Monday, July 7	10:00 AM
Michigan Ave. - N	Ida B. Wells Dr. / Jackson Dr.	Thursday, July 3	10:00 PM	Monday, July 7	6:00 AM

Thursday, June 19th


JUNE 19TH BEGINNING AT 00:01



- Full closure on Balbo Dr. from Columbus Dr. to DuSable Lake Shore Dr. including sidewalks.
- At 10pm, strip parking on NB and SB Columbus Dr. between Jackson Dr. and Balbo Dr.

Monday, June 23rd


JUNE 23RD BEGINNING AT 00:01



- Full closure on Ida B. Wells Dr., from Michigan Ave. to Columbus Dr.
- WB between Congress Plaza Dr. and Michigan Ave. will remain open, but EB between Michigan Ave. and Congress Plaza Dr. will be closed.
- 10pm: Temporary full closure of NB Michigan Ave. between Congress Plaza Dr. and Jackson Dr. to accommodate installation of track wall (reopened by 6am)

Wednesday, June 25th


JUNE 25TH BEGINNING AT 22:00



- Temporary full closure of NB Columbus Dr. between Balbo Dr. and Jackson Dr. to accommodate installation of track wall beginning at 10pm
- At 5am on Thursday June 26th, reopen NB Columbus Dr. between Balbo Dr. and Jackson Dr.

Thursday, June 26th


JUNE 26TH BEGINNING AT 22:00



- Full closure on Jackson Dr. between Michigan Ave. and Columbus Dr., including sidewalks

Friday, June 27th


JUNE 27TH BEGINNING AT 00:01



- Full closure of Balbo Dr. between Michigan Ave. and Columbus Dr.

Saturday, June 28th


JUNE 28TH BEGINNING AT 22:00



- Full closure of the Congress Plaza Dr., including sidewalks

Monday, June 30th


JUNE 30TH BEGINNING AT 00:01



- Full closure of Columbus Dr. between Jackson Dr. and Roosevelt Rd.
- Full closure of Jackson Dr. between Michigan Ave. and DuSable Lake Shore Dr.
- Local Access Only on Columbus Dr. between Jackson Dr. and Monroe St.
- Full closure of Monroe St. from Columbus Dr. to DuSable Lake Shore Dr.

Wednesday, July 2nd


JULY 2ND BEGINNING AT 22:00



- Full closure of WB and EB Roosevelt Rd. between Michigan Ave. and DuSable Lake Shore Dr.
- Full closure NB of Indiana Ave. at 13th St.


Thursday, July 3rd

JULY 3RD BEGINNING AT 00:01



- Full closure SB DuSable Lake Shore Dr. between Randolph St. and McFetridge Rd.
- Full closure of Columbus Dr. between Monroe St. and Jackson Dr.
- Full closure of Monroe St. between Michigan Ave. and Columbus Dr.

JULY 3RD BEGINNING AT 22:00



- Full closure of NB DuSable Lake Shore Dr. between Randolph St. and McFetridge Rd.
- Full closure of NB and SB Michigan Ave. between Roosevelt Rd. and Monroe St.
- Implement Local Access Only plan for WB and EB streets from Jackson St. to Balbo St. between Michigan Ave. and Wabash Ave. cul de sac streets

Race Weekend

Saturday, July 5th and Sunday, July 6th

Full closures on the following streets:

- On SB DuSable Lake Shore Dr. from Randolph St. to McFetridge Dr.
- On NB DuSable Lake Shore Dr. from McFetridge Dr. to Randolph St.
- On NB Michigan Ave. from Roosevelt Rd. to Jackson Dr.
- On SB Michigan Ave. from Jackson Dr. to Balbo Dr.
- On Monroe Ave. from Columbus Dr. to DuSable Lake Shore Dr.
- On Columbus Dr. from Roosevelt Rd. to Monroe Dr.
- On Roosevelt Rd. from DuSable Lake Shore Dr. to Columbus Dr.
- On Jackson Dr. from Michigan Ave. to DuSable Lake Shore Dr.
- On Balbo Dr. from Michigan Ave. to DuSable Lake Shore Dr.
- On Ida B. Wells Dr. from Michigan Ave. to Columbus Dr.
- Congress Plaza Dr.

Local Access Only on the following streets:

- On SB Michigan Ave. from 8th St. to Roosevelt Rd.
- On NB Michigan Ave. from Adams St. to Monroe St.
- On Harrison Ave. from Wabash Ave. to Michigan Ave.
- On Jackson Dr. from Wabash Ave. to Michigan Ave.
- On Balbo Dr. from Wabash Ave. to Michigan Ave.
- On Ida B. Wells Dr. from Wabash Ave. to Michigan Ave.
- On Van Buren St. from Wabash Ave. to Michigan Ave.
- On SB DuSable Lake Shore Dr. from Randolph St. to Monroe St.

Columbus Dr. Underpass and **Lakefront Trail** including Monroe St. to Roosevelt Rd. remain open throughout event

- Alternative means to access Museum Campus

ALTERNATE ROUTES

North/South

- State St.
- Dearborn St. (NB)
- LaSalle St. (NB and SB)
- Wells St. (SB)
- Franklin St. (NB)
- Upper Wacker Dr. (NB and SB)


East/West

- Upper Wacker Dr. (EB and WB)
- Randolph St. (WB)
- Washington St. (EB)
- Madison Ave. (WB)
- Roosevelt Rd. (EB and WB)
- 18th St. (EB and WB)
- 22nd St. / Cermak Rd. (EB and WB)

Lower Wacker Dr. will be promoted for through traffic to avoid the Loop.

Monday, July 7th


JULY 7TH BY 10:00



- By 6am: NB DuSable Lake Shore Dr. between McFetridge Dr. and Monroe St. reopened.
- By 10:00am: NB and SB Michigan Ave. between Roosevelt Rd. and Monroe St. reopened.
- By 12:00pm: Reopen Local Access Only Streets from Monroe St. to 11th St.

Tuesday, July 8th


JULY 8TH BY 23:59



- Full reopening of SB DuSable Lake Shore Dr.
- Full reopening of Roosevelt Rd. between DuSable Lake Shore Dr. and Michigan Ave.
- Full reopening of NB and SB Indiana Ave. at 13th St.
- Full reopening of Monroe St. between Michigan Ave. and DuSable Lake Shore Dr.
- Reopening of Jackson Dr. between Columbus Dr. and DuSable Lake Shore Dr.

Wednesday, July 9th


JULY 9TH BY 20:00



- Full reopening of Congress Plaza Dr.

Thursday, July 10th


JULY 10TH BY 22:00



- Reopening of Jackson Dr. from Columbus Dr. to Michigan Ave.

Friday, July 11th

JULY 11TH BY 23:59



- Full reopening of Columbus Dr. between Roosevelt Rd. and Jackson Dr.
- Reopening of Balbo Dr. between Columbus Dr. and Michigan Ave.
- Full reopening of Ida B. Wells Dr. between Columbus Dr. and Congress Plaza Dr.

Monday, July 14th

JULY 14TH BY 23:59



- Full reopening of Balbo Dr. between Columbus Dr. and DuSable Lake Shore Dr.



2025 Traffic & Street Closure Plan

Updated March 31, 2025